COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/15/2015

ESTIMATE SUMMARY 09:53:45
CONTID: C18889 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 18889-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 228.0 DAYS TIME ALLOW: 519 WORK DAYS
1-25 SANTA FE ALAMEDA INTERCHA PERCENT TIME: 43.93 ORIG TIME ALLOW: 506 WORKDAYS
PROJECT NO: ESA 0252-420
1-25 SANTA FE ALAMEDA INTERCHA
NAME OF ROAD: Santa Fe Drive, Alameda Avenue, & Kalamath Street
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING 09/25/2015 DATE TIME STARTED 08/05/2014
5670 FRANKLIN STREET DATE LET 04/03/2014 DATE WORK BEGAN  08/05/2014
DATE AWARDED 04/25/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/06/2014 DATE ACCEPTED
DENVER C0O 80216 (303)297-0340 DATE NOTICE TO PROCEED 08/05/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  27.264,934.08  PARTICIPATING $ 43,000.00 $ 0.00
AWARD PROJECT AMT: $ 22,861,755.00 NON-PARTICIPATING 14,368,305.97 752,489.70
PERCENT COMPLETE: 52.86% TOTAL EARNINGS 14,411,305.97 752,489.70
FUNDS AVAILABLE: $ 12,853,628.11 STOCKPILED MATERIALS 547,031.49 -42,449.99
GROSS EARNINGS 14,958,337.46 710,039.71
TOTAL CLAIMS: $ 0.00 RETAINAGE -342,926.33 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,615,411.13 710,039.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,615,411.13 710,039.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 710,039.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.800
LS 0.000 0.00
50,000.00000 0.800 40,000.00
0010 202-00010 *Removal of Tree 96.000 96.000
EACH 0.000 0.00
340.00000 96.000 32,640.00
0015 202-00019 Removal of Inlet 24.000 10.000
EACH 1.000 560.00
560.00000 11.000 6,160.00
0020 202-00021 Removal of Manhole 19.000 6.000
EACH 0.000 0.00
780.00000 6.000 4,680.00
0025 202-00030 Removal of Water Service 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0030 202-00031 Removal of Fire Hydrant 2.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0035 202-00035 Removal of Pipe 5,334.000 1,520.000
LF 50.000 1,050.00
21.00000 1,570.000 32,970.00
0040 202-00037 Removal of End Section 5.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0045 202-00080 Removal of Guard Post (Bollards) 75.000 75.000
EACH 0.000 0.00
120.00000 75.000 9,000.00
0050 202-00195 Removal of Median Cover 1,476.000 574.000
SY 0.000 0.00
8.00000 574.000 4,592.00
0055 202-00200 Removal of Sidewalk (Includes Curb Ramp) 2,582.000 697.000
SY 0.000 0.00

12.00000 697.000 8,364.00
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-00203 Removal of Curb and Gutter 13,435.000 3,852.000
LF 1,147.000 8,029.00
7.00000 4,999.000 34,993.00
0065 202-00210 Removal of Concrete Pavement 18,320.000 9,235.000
SY 90.000 900.00
10.00000 9,325.000 93,250.00
0070 202-00220 Removal of Asphalt Mat 83,493.000 29,089.000
3% 2,130.000 11,715.00
5.50000 31,219.000 171,704.50
0075 202-00240 *Removal of Asphalt Mat (Planing) 3,472.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0080 202-00700 *Removal of Light Standard 99.000 14.000
EACH 3.000 225.00
75.00000 17.000 1,275.00
0085 202-00710 *Removal of Power Pole //Include Miscellaneous Wires 9.000 9.000
EACH 0.000 0.00
675.00000 9.000 6,075.00
0090 202-00715 *Removal of Closed Circuit Television Pole (wit h 1.000 0.000
Transformers)
EACH 0.000 0.00
675.00000 0.000 0.00
0095 202-00805 Removal of Overhead Sign Structure 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0100 202-00810 *Removal of Ground Sign 53.000 39.000
EACH 0.000 0.00
50.00000 39.000 1,950.00
0105 202-00821 *Removal of Sign Panel 21.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0110 202-00825 *Removal of Flashing Beacon 2.000 0.000
EACH 1.000 690.00
690.00000 1.000 690.00
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.500
LS 0.000 0.00
22,180.00000 0.500 11,090.00
0120 202-00895 Removal of Impact Attenuator 3.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0125 202-00900 Removal of Concrete Footing 89.000 9.000
EACH 0.000 0.00
85.00000 9.000 765.00
0130 202-01000 *Removal of Fence 1,668.000 1,668.000
LF 0.000 0.00
2.00000 1,668.000 3,336.00
0135 202-01130 *Removal of Guardrail Type 3 1,374.000 247.000
LF 0.000 0.00
4.05000 247.000 1,000.35
0140 202-01170 Removal of Guardrail Type 7 11,547.000 3,595.000
LF 0.000 0.00
5.50000 3,595.000 19,772.50
0145 202-01300 *Removal of End Anchorage 8.000 3.000
EACH 0.000 0.00
170.00000 3.000 510.00
0150 202-04001 Plug Culvert 5.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0155 202-04002 Clean Culvert 15.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0160 202-04005 Clean Valve Box 9.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0165 203-00010 Unclassified Excavation (Complete In Place) 95,000.000 70,811.040
cY 381.000 3,810.00

10.00000 71,192.040 711,920.40
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0170 203-00100 Muck Excavation 5,000.000 4,504.000
CcY 0.000 0.00
15.00000 4,504.000 67,560.00
0175 203-01500 Blading 200.000 13.000
HOUR 0.000 0.00
100.00000 13.000 1,300.00
0180 203-01510 Backhoe 200.000 7.000
HOUR 0.000 0.00
100.00000 7.000 700.00
0185 203-01597 Potholing 200.000 61.500
HOUR 0.000 0.00
150.00000 61.500 9,225.00
0190 203-01622 Sweeping (With Pickup Broom) 500.000 336.920
HOUR 6.500 910.00
140.00000 343.420 48,078.80
0195 206-00000 Structure Excavation 185.000 13.000
cY 172.000 1,720.00
10.00000 185.000 1,850.00
0200 208-00002 Erosion Log (12 Inch) 14,000.000 2,700.000
LF 106.000 477.00
4.50000 2,806.000 12,627.00
0205 208-00004 Silt Berm 200.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0210 208-00020 Silt Fence 15,000.000 2,173.000
LF 580.000 870.00
1.50000 2,753.000 4,129.50
0215 208-00021 Silt Fence (Reinforced) 5,000.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0220 208-00035 Aggregate Bag 10,000.000 9,035.000
LF 396.000 1,386.00

3.50000 9,431.000 33,008.50
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 208-00040 Check Dam 8.000 5.000
EACH 0.000 0.00
365.00000 5.000 1,825.00
0230 208-00045 Concrete Washout Structure 20.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0235 208-00050 Storm Drain Inlet Protection 150.000 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0240 208-00070 Vehicle Tracking Pad 20.000 11.000
EACH 0.000 0.00
1,600.00000 11.000 17,600.00
0245 208-00103 Removal and Disposal of Sediment (Labor) 9,160.500 1,125.000
HOUR 103.000 3,605.00
35.00000 1,228.000 42,980.00
0250 208-00105 Removal and Disposal of Sediment (Equipment) 400.000 61.000
HOUR 0.000 0.00
110.00000 61.000 6,710.00
0255 208-00107 Removal of Trash 350.000 204.000
HOUR 3.500 175.00
50.00000 207.500 10,375.00
0260 208-00205 Erosion Control Supervisor 600.000 534.000
HOUR 44.000 2,200.00
50.00000 578.000 28,900.00
0265 208-00300 Temporary Berms 4,000.000 2,943.000
LF 0.000 0.00
2.00000 2,943.000 5,886.00
0270 210-00001 *Reset Structure Utility Company Pole (with 1.000 0.000
Transformers)
EACH 0.000 0.00
1,400.00000 0.000 0.00
0275 210-00030 Reset Water Service 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 210-00035 Reset Water Meter 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0285 210-00050 Reset Fire Hydrant 3.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 210-00750 Reset Light Standard (Luminaire & Pole) 5.000 0.000
EACH 4.000 5,300.00
1,325.00000 4.000 5,300.00
0295 210-00810 *Reset Ground Sign 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0300 210-00815 *Reset Sign Panel 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0305 210-01300 Reset Impact Attenuator 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0310 210-04010 Adjust Manhole 9.000 2.000
EACH 1.000 375.00
375.00000 3.000 1,125.00
0315 210-04015 Modify Manhole 11.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0320 210-04020 Modify Inlet 2.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0325 210-04027 Modify Structure (Special) 0.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
0330 210-04050 Adjust Valve Box 9.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
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PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0335 210-04060 Adjust Water Meter 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0340 210-04070 Adjust Well 7.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0345 212-00006 Seeding (Native) 34.000 0.000
ACRE 0.000 0.00
471.96000 0.000 0.00
0350 213-00004 Mulching (Weed Free Straw) 34.000 0.000
ACRE 0.000 0.00
1,314.28000 0.000 0.00
0355 213-00009 Flexible Growth Medium 17.000 0.000
ACRE 0.000 0.00
3,293.70000 0.000 0.00
0360 213-00061 Mulch Tackifier 10,000.000 6,425.000
LB 0.000 0.00
2.03000 6,425.000 13,042.75
0365 213-00150 Bonded Fiber Matrix 17.000 0.000
ACRE 0.000 0.00
3,133.58000 0.000 0.00
0370 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0375 214-00227 Deciduous Tree (2.5 Inch Caliper) (Furnish Only ) 57.000 57.000
EACH 0.000 0.00
350.00000 57.000 19,950.00
0380 214-01350 Plant (5 Gallon Container) (Furnish Only) 764.000 764.000
EACH 0.000 0.00
21.00000 764.000 16,044.00
0385 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 20,000.000 249.000
SY 0.000 0.00
1.91000 249.000 475.59
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PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0390 216-00301 Turf Reinforcement Mat (Class 1) 15,000.000 0.000
SY 0.000 0.00
5.04000 0.000 0.00
0395 217-00000 *Herbicide Treatment 5,570.000 2,785.000
SY 0.000 0.00
0.20000 2,785.000 557.00
0400 217-00020 *Herbicide Treatment 200.000 27.000
HOUR 0.000 0.00
125.00000 27.000 3,375.00
0405  240-00000 *Wildlife Biologist 44.500 44.500
HOUR 0.000 0.00
60.00000 44.500 2,670.00
0410 240-00010 *Removal of Nests 40.000 0.000
HOUR 0.000 0.00
49.50000 0.000 0.00
0415  240-00020 *Netting 100.000 0.000
SY 0.000 0.00
16.25000 0.000 0.00
0420 250-00010 *Environmental Health and Safety Management 1.000 0.750
LS 0.000 0.00
4,800.00000 0.750 3,600.00
0425  250-00050 *Monitoring Technician 1,500.000 1,066.500
HOUR 95.000 4,940.00
52.00000 1,161.500 60,398.00
0430 250-00110 *Health and Safety Officer 650.000 79.500
HOUR 3.500 259.00
74.00000 83.000 6,142.00
0435 250-00200 Material Handling (Stockpile) 9,000.000 7,716.000
cY 695.000 13,900.00
20.00000 8,411.000 168,220.00
0440  304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
10.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0445  304-06007 Aggregate Base Course (Class 6) 2,062.000 42.000
CcY 0.000 0.00
19.00000 42.000 798.00
0450  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,518.000 131.340
TON 11.280 1,692.00
150.00000 142.620 21,393.00
0455  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 28,199.000 10,030.680
TON 0.000 0.00
79.00000 10,030.680 792,423.72
0460 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,932.000 0.000
TON 0.000 0.00
94.28000 0.000 0.00
0465 411-10255 *Emulsified Asphalt (Slow-Setting) 13,901.000 1,364.000
GAL 0.000 0.00
3.05000 1,364.000 4,160.20
0470 412-00600 Concrete Pavement (6 Inch) 200.000 56.000
Sy 144.000 10,080.00
70.00000 200.000 14,000.00
0475  420-00113 Geotextile (Drainage) (Class 2) 1,500.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0480 503-00018 *Drilled Caisson (18 Inch) 18.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0485 503-00024 *Drilled Caisson (24 Inch) 10.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0490 503-00036 *Drilled Caisson (36 Inch) 70.000 26.000
LF 31.000 8,990.00
290.00000 57.000 16,530.00
0495 503-00048 *Drilled Caisson (48 Inch) 102.000 17.000
LF 17.000 11,220.00
660.00000 34.000 22,440.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 18889-BID ESTIMATE RUN 10/15/2015
PROJECT: FSA 0252-420 ESTIMATE NO: 0014 09:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0500 506-00030 Grouted Riprap (Grouted Boulder Wall) 230.000 0.000
CcY 0.000 0.00
210.00000 0.000 0.00
0505 506-00409 Soil Riprap (9 Inch) 511.000 14.000
CcY 0.000 0.00
97.00000 14.000 1,358.00
0510 507-00000 *Concrete Slope and Ditch Paving 106.000 0.000
CcY 0.000 0.00
410.00000 0.000 0.00
0515 514-00000 Pipe Railing 118.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0520 514-01040 Bikeway Railing (Steel) 215.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0525 601-03000 Concrete Class D 188.000 11.000
CcY 4.000 2,400.00
600.00000 15.000 9,000.00
0530 602-00000 *Reinforcing Steel 16,392.000 674.000
LB 258.000 180.60
0.70000 932.000 652.40
0535 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 188.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0540 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 3,018.000 1,049.000
LF 895.000 67,125.00
75.00000 1,944.000 145,800.00
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18 " RCP 0.000
LF 0.000 0.00
0.59900 0.000 0.00
0545 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 661.000 40.000
LF 24.000 2,400.00
100.00000 64.000 6,400.00
0545 MATERIAL ALLOWANCE 24" RCP 72.000
LF -24.000 -681.36
28.39000 48.000 1,362.72
0550 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 388.000 388.000
LF 0.000 0.00
95.00000 388.000 36,860.00
0550 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
38.75000 0.000 0.00
0555 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 150.000 120.000
LF 0.000 0.00
190.00000 120.000 22,800.00
0555 MATERIAL ALLOWANCE 36 " RCP 8.000
LF 0.000 0.00
53.20000 8.000 425.60
0560 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,227.000 442.000
LF 0.000 0.00
165.00000 442.000 72,930.00
0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
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CAT NO0200 0200 ROADWAY

0560 MATERIAL ALLOWANCE 48 " RCP 134.000
LF 0.000 0.00
96.63000 134.000 12,948.42
0560 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0565 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 117.000 39.000
Elliptical
LF 43.000 5,160.00
120.00000 82.000 9,840.00
0565 MATERIAL ALLOWANCE 23X14 RCP 1.000
LF -1.000 -34.25
34.25000 0.000 0.00
0570 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 302.000 0.000
(Complete In
LF 0.000 0.00
75.00000 0.000 0.00
0575 603-02420 53x34 Inch Reinforced Concrete Pipe Elliptical 51.000 0.000
LF 0.000 0.00
310.00000 0.000 0.00
0580 603-03361 36 Inch Reinforced Concrete Pipe Special (Insta Il Only) 152.000 0.000
(Transport from Alameda & Lipan)
LF 0.000 0.00
45.00000 0.000 0.00
0585 603-05018 18 Inch Reinforced Concrete End Section 7.000 5.000
EACH 1.000 800.00
800.00000 6.000 4,800.00
0585 MATERIAL ALLOWANCE 18" FES WITH JOINT FASTENERS 0.000
EACH 0.000 0.00
507.22000 0.000 0.00
0590 603-05024 24 Inch Reinforced Concrete End Section 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0595  603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00

1,100.00000 1.000 1,100.00
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CAT NO0200 0200 ROADWAY
0600 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 3.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0605 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0610 604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0610 MATERIAL ALLOWANCE TYPE D INLET (H=5) 0.000
EACH 0.000 0.00
2,117.00000 0.000 0.00
0615 604-16005 Inlet Type 16 (5 Foot) 9.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #25 1.000
EACH 0.000 0.00
1,803.00000 1.000 1,803.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #22 1.000
EACH 0.000 0.00
1,803.00000 1.000 1,803.00
0620  604-16010 Inlet Type 16 (10 Foot) 2.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0620 MATERIAL ALLOWANCE Type 16 Single Inlet (H = 10 ") #54A 1.000
EACH 0.000 0.00
1,803.00000 1.000 1,803.00
0625 604-16505 Inlet Type 16 (Double) (5 Foot) 8.000 4.000
EACH 0.000 0.00
5,500.00000 4.000 22,000.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 18889-BID ESTIMATE RUN
PROJECT: FSA 0252-420 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) .# 68 0.000
EACH 0.000 0.00
2,929.00000 0.000 0.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 67 1.000
EACH 0.000 0.00
2,929.00000 1.000 2,929.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5),# 95 1.000
EACH 0.000 0.00
2,929.00000 1.000 2,929.00

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5),# 55,91 2.000
EACH 0.000 0.00
2,929.00000 2.000 5,858.00

0630  604-16510 Inlet Type 16 (Double) (10 Foot) 8.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00

0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10") #54 0.000
EACH 0.000 0.00
3,237.00000 0.000 0.00

0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10") #19, 3.000
92, 64A
EACH 0.000 0.00
3,237.00000 3.000 9,711.00

0635 604-16605 Inlet Type 16 (Triple) (5 Foot) 17.000 8.000
EACH 0.000 0.00
7,500.00000 8.000 60,000.00

0635 MATERIAL ALLOWANCE INLET TYPE 16 #33, 33C, 33D, 35 0.000
EACH 0.000 0.00
4,126.14750 0.000 0.00

0635 MATERIAL ALLOWANCE INLET TYPE 16 #6, 85, 48 0.000
EACH 0.000 0.00
3,982.00000 0.000 0.00
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0635 MATERIAL ALLOWANCE INLET TYPE 16 Triple , #57, #93 1.000
EACH 0.000 0.00
3,982.00000 1.000 3,982.00
0640 604-16610 Inlet Type 16 (Triple) (10 Foot) 2.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0640 MATERIAL ALLOWANCE Inlet Type 16T (H=10") #11, 99 2.000
EACH 0.000 0.00
4,463.00000 2.000 8,926.00
0645  604-20000 Outlet Structure 1.000 0.000
EACH 0.000 0.00
42,000.00000 0.000 0.00
0650 604-25010 Vane Grate Inlet (10 Foot) 2.000 0.000
EACH 1.000 6,500.00
6,500.00000 1.000 6,500.00
0650 MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1 0') #27 1.000
EACH -1.000 -2,136.00
2,136.00000 0.000 0.00
0650 MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1 0') #18 1.000
EACH 0.000 0.00
2,136.00000 1.000 2,136.00
0655 604-26005 Vane Grate Inlet (Double) (5 Foot) 3.000 0.000
EACH 0.000 0.00
6,800.00000 0.000 0.00
0660 604-26010 Vane Grate Inlet (Double) (10 Foot) 1.000 0.000
EACH 1.000 8,700.00
8,700.00000 1.000 8,700.00
0665 604-30005 Manhole Slab Base (5 Foot) 7.000 4.000
EACH 0.000 0.00
2,900.00000 4.000 11,600.00
0665 MATERIAL ALLOWANCE MH SLAB BASE (H=5) 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
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0665 MATERIAL ALLOWANCE MH SPECIAL 5' #33A, 33B 0.000
EACH 0.000 0.00
1,055.89000 0.000 0.00

0665 MATERIAL ALLOWANCE MH SPECIAL 5' #24, 44 1.000
EACH 0.000 0.00
1,019.00000 1.000 1,019.00

0670 604-30010 Manhole Slab Base (10 Foot) 8.000 2.000
EACH 1.000 3,700.00
3,700.00000 3.000 11,100.00

0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#2 0) 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00

0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#4 2) 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00

0675 604-30015 Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
4,900.00000 2.000 9,800.00

0675 MATERIAL ALLOWANCE MH SLAB BASE (H=15) #17 0.000
EACH 0.000 0.00
1,697.00000 0.000 0.00

0680 604-31015 Manhole Box Base (15 Foot) 2.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00

0685 604-39005 Manhole Special (5 Foot) 10.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00

0685 MATERIAL ALLOWANCE MH (SPECIAL) (H=5") #29 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00

0685 MATERIAL ALLOWANCE MH (SPECIAL) (H=5") #149 1.000
EACH 0.000 0.00
1,464.00000 1.000 1,464.00
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0690 604-39010 Manhole Special (10 Foot) 12.000 5.000
EACH 0.000 0.00
9,300.00000 5.000 46,500.00
0690 MATERIAL ALLOWANCE MH 10" SPECIAL #79 AND #80 0.000
EACH 0.000 0.00
3,459.87000 0.000 0.00
0690 MATERIAL ALLOWANCE MH 10" SPECIAL #66 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0690 MATERIAL ALLOWANCE MH 10' SPECIAL #66 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0695 604-39015 Manhole Special (15 Foot) 6.000 3.000
EACH 0.000 0.00
11,500.00000 3.000 34,500.00
0700 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,594.000 650.000
LF 0.000 0.00
16.55000 650.000 10,757.50
0705 606-00710 *Guardrail Type 7 (Style CA) 1,847.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0710 606-00740 *Guardrail Type 7 (Style CE) 356.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0715 606-01340 *End Anchorage Type 3D 8.000 0.000
EACH 0.000 0.00
776.00000 0.000 0.00
0720 606-01370 *Transition Type 3G 4.000 1.000
EACH 0.000 0.00
1,294.00000 1.000 1,294.00
0725 606-01380 *Transition Type 3H 3.000 1.000
EACH 0.000 0.00
735.00000 1.000 735.00
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0730 606-02003 *End Anchorage (Nonflared) 5.000 0.000
EACH 0.000 0.00
1,782.00000 0.000 0.00
0735 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
1,455.00000 0.000 0.00
0740 607-01000 *Fence Barbed Wire with Metal Posts 590.000 0.000
LF 0.000 0.00
6.45000 0.000 0.00
0745 607-11525 *Fence (Plastic) 5,135.000 780.000
LF 0.000 0.00
3.50000 780.000 2,730.00
0750 607-60220 *20 Foot Gate Single (Chain Link) 2.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0755 608-00006 *Concrete Sidewalk (6 Inch) 2,563.000 678.000
SY 37.000 1,406.00
38.00000 715.000 27,170.00
0760 608-00010 *Concrete Curb Ramp 200.000 0.000
SY 7.330 916.25
125.00000 7.330 916.25
0765 608-00026 *Concrete Bikeway (6 Inch) 1,035.000 0.000
SY 0.000 0.00
42.00000 0.000 0.00
0770 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,473.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0775 609-21020 *Curb and Gutter Type 2 (Section II-B) 22,228.000 8,017.000
LF 627.000 10,345.50
16.50000 8,644.000 142,626.00
0780  609-24008 *Gutter Type 2 (8 Foot) 67.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
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0785 610-00030 *Median Cover Material (Concrete) 15,691.000 0.000
SF 5,122.000 35,854.00
7.00000 5,122.000 35,854.00
0790  612-00001 *Delineator (Type I) 100.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0795  612-00002 *Delineator (Type II) 25.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0800 612-00003 *Delineator (Type III) 5.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0805 613-00200 *2 Inch Electrical Conduit 14,000.000 4,581.000
LF 1,226.000 12,873.00
10.50000 5,807.000 60,973.50
0810 613-00206 2 Inch Electrical Conduit (Bored) 4,112.000 4,112.000
LF 0.000 0.00
20.00000 4,112.000 82,240.00
0815 613-00300 3 Inch Electrical Conduit 300.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0820 613-00306 3 Inch Electrical Conduit (Bored) 3,225.000 1,760.000
LF 0.000 0.00
21.00000 1,760.000 36,960.00
0825 613-01200 2 Inch Electrical Conduit (Plastic) 2,166.000 2,011.000
LF 155.000 1,627.50
10.50000 2,166.000 22,743.00
0830 613-01300 3 Inch Electrical Conduit (Plastic) 2,281.000 948.000
LF 1,333.000 17,995.50
13.50000 2,281.000 30,793.50
0835 613-06000 Meter Pole 3.000 1.000
EACH 0.000 0.00
4,650.00000 1.000 4,650.00
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0835 MATERIAL ALLOWANCE METER PED BASE MEUG3A-1250 3.000
EACH -3.000 -5,085.00
1,695.00000 0.000 0.00
0835 MATERIAL ALLOWANCE Meter Pole 0.000
EACH 2.000 3,390.00
1,695.00000 2.000 3,390.00
0840 613-07023 Pull Box (24"x36"x24") 9.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
0845 613-07026 Pull Box (16"x24"x12") 17.000 4.000
EACH 1.000 1,040.00
1,040.00000 5.000 5,200.00
0850 613-07035 Pull Box (32"x24"x12") 17.000 3.000
EACH 1.000 1,525.00
1,525.00000 4.000 6,100.00
0855 613-10000 Wiring 1.000 0.250
LS 0.000 0.00
135,000.00000 0.250 33,750.00
0860 613-32400 Light Standard Steel (40 Foot) (Includes 4 Foot Mast 70.000 29.000
Arm
) EACH 0.000 0.00
3,935.00000 29.000 114,115.00
0860 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (40FT) 25.000
EACH 0.000 0.00
2,501.79000 25.000 62,544.75
0865 613-40010 Light Standard Foundation 75.000 29.000
EACH 4.000 7,400.00
1,850.00000 33.000 61,050.00
0870 613-50100 Lighting Control Center 3.000 0.000
EACH 0.000 0.00
12,250.00000 0.000 0.00
0875 613-70250 Luminaire High Pressure Sodium (250 Watt) 70.000 29.000
EACH 0.000 0.00
1,275.00000 29.000 36,975.00
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0875 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (250 26.000
WAT,
) EACH 0.000 0.00
891.33000 26.000 23,174.58
0880 613-70400 Luminaire High Pressure Sodium (400 Watt) 7.000 3.000
EACH 1.000 1,275.00
1,275.00000 4.000 5,100.00
0880 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 10.000
WAT,
) EACH -1.000 -891.33
891.33000 9.000 8,021.97
0885 614-00011 *Sign Panel (Class I) 496.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0890 614-00012 *Sign Panel (Class II) 433.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0895 614-00041 *Sign Post (Special) 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0900 614-00216 *Steel Sign Post (2x2 Inch Tubing) 123.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0905 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 64.000 0.000
Slipbase
EACH 0.000 0.00
380.00000 0.000 0.00
0910 614-70150 Pedestrian Signal Face (16) (Countdown) 13.000 0.000
EACH 2.000 1,270.00
635.00000 2.000 1,270.00
0910 MATERIAL ALLOWANCE PED SIGNSL FACE RIGHT CLAM/L EFT CLAM 13.000
EACH -2.000 -558.00
279.00000 11.000 3,069.00
0915 614-70336 Traffic Signal Face (12-12-12) 55.000 11.000
EACH 5.000 5,425.00
1,085.00000 16.000 17,360.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 18889-BID ESTIMATE RUN
PROJECT: FSA 0252-420 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0915 MATERIAL ALLOWANCE 12" 3-SECTION POLY SIGNAL HE AD 44.000
EACH -5.000 -1,620.00
324.00000 39.000 12,636.00
0920 614-70448 Traffic Signal Face (12-12-12-12) 5.000 0.000
EACH 0.000 0.00
1,370.00000 0.000 0.00
0920 MATERIAL ALLOWANCE 4 SECTION POLY VERT GREEN SI GNAL 5.000
HEAD
EACH 0.000 0.00
398.00000 5.000 1,990.00
0925 614-72855 Traffic Signal Controller Cabinet 3.000 0.000
EACH 1.000 14,675.00
14,675.00000 1.000 14,675.00
0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CBINET 3.000
EACH -1.000 -9,285.00
9,285.00000 2.000 18,570.00
0930 614-72860 Pedestrian Push Button 13.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0930 MATERIAL ALLOWANCE BULLDOG 3 LATCHING/NON LATCHJING - 13.000
GREE
EACH 0.000 0.00
159.00000 13.000 2,067.00
0935 614-72864 Fire Preemption Unit 8.000 0.000
EACH 0.000 0.00
5,105.00000 0.000 0.00
0940 614-72885 Traffic Signal Vehicle Detector (Special) (Traf fic 2.000 0.000
Signal Vehicle)
EACH 0.000 0.00
7,245.00000 0.000 0.00
0940 MATERIAL ALLOWANCE FLIR CAMERA DETECTION SYSTEM 2.000
(INCLUDES)
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0945 614-72886 Intersection Detection System (Camera) 5.000 0.000
EACH 2.000 14,780.00
7,390.00000 2.000 14,780.00
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0945 MATERIAL ALLOWANCE INTERSECTION CAMERA DETECTIN SYSTEM 4.000
EACH -2.000 -9,000.00
4,500.00000 2.000 9,000.00
0950 614-81000 Traffic Signal-Light Pole Steel 2.000 0.000
EACH 0.000 0.00
5,205.00000 0.000 0.00
0950 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE NO MA ST ARM 2.000
EACH 0.000 0.00
3,763.00000 2.000 7,526.00
0955 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
15,105.00000 1.000 15,105.00
0955 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 25 'MAST 1.000
ARM
EACH 0.000 0.00
11,763.00000 1.000 11,763.00
0960 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000 0.000
EACH 0.000 0.00
15,525.00000 0.000 0.00
0960 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 30'M  AST ARM 1.000
EACH 0.000 0.00
11,554.00000 1.000 11,554.00
0965 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
16,505.00000 0.000 0.00
0965 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 40'M  AST ARM 1.000
EACH 0.000 0.00
12,872.00000 1.000 12,872.00
0970 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
19,326.00000 0.000 0.00
0970 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 55'M  AST ARM 1.000
EACH 0.000 0.00
15,254.00000 1.000 15,254.00
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0975 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 3.000 0.000
EACH 0.000 0.00
21,815.00000 0.000 0.00
0975 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE60'M  AST ARM 3.000
EACH 0.000 0.00
17,336.00000 3.000 52,008.00
0980 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
22,580.00000 1.000 22,580.00
0980 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE65'M  AST ARM 1.000
EACH 0.000 0.00
17,881.00000 1.000 17,881.00
0985 614-84000 Traffic Signal Pedestal Pole Steel 3.000 0.000
EACH 0.000 0.00
1,735.00000 0.000 0.00
0990 614-86105 Telemetry (Field) 7.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0995 614-86800 Uninterrupted Power Supply 3.000 0.000
EACH 1.000 6,080.00
6,080.00000 1.000 6,080.00
0995 MATERIAL ALLOWANCE Uninterurupted Power Supply 3.000
EACH -1.000 -3,630.00
3,630.00000 2.000 7,260.00
1000 614-87333 Closed Circuit Television Camera (Traffic Surve illance) 2.000 0.000
EACH 0.000 0.00
4,905.00000 0.000 0.00
1005 614-87412 Fiber Optic Cable (Single Mode) (12 Strands) (1 nstall 775.000 0.000
Onl
V) LF 0.000 0.00
4.00000 0.000 0.00
1010 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 10,275.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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1015 615-00050 Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1020 615-10036 36 Inch Automatic Drain Gate //Shown on South B ike 1.000 0.000
Trail Plans
EACH 0.000 0.00
5,000.00000 0.000 0.00
1020 MATERIAL ALLOWANCE 36" Auto Drain Grate 1.000
EACH 0.000 0.00
2,035.66000 1.000 2,035.66
1025 615-10048 48 Inch Automatic Drain Gate 1.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
1025 MATERIAL ALLOWANCE 48" Auto Drain Grate 1.000
EACH 0.000 0.00
4,818.41000 1.000 4,818.41
1030 619-78048 6 Inch Fire Hydrant 2.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
1035 624-20301 Detour Drainage Pipe (Class 0) 1.000 0.600
LS 0.050 1,000.00
20,000.00000 0.650 13,000.00
1040 625-00000 Construction Surveying 1.000 0.482
LS 0.052 8,320.00
160,000.00000 0.534 85,440.00
1045 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,298,010.75000 1.000 1,298,010.75
1050 626-01000 Public Information Services 1.000 0.500
LS 0.000 0.00
15,000.00000 0.500 7,500.00
1055 627-00001 *Pavement Marking Paint 1,609.000 435.000
GAL 0.000 0.00
40.00000 435.000 17,400.00
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1060 627-00005 *Epoxy Pavement Marking 91.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
1065 627-01001 *Preformed Plastic Pavement Marking (Type I) 3,736.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1070  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 804.000 0.000
1l
) SF 0.000 0.00
15.00000 0.000 0.00
1075 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,726.000 0.000
Type
(Typ SF 0.000 0.00
12.00000 0.000 0.00
1080 629-01001 Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1085 629-01003 Survey Monument (Type 3) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
1090 629-01005 Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1095  630-00000 *Flagging 3,700.000 609.000
HOUR 110.500 2,541.50
23.00000 719.500 16,548.50
1100 630-00003 Uniformed Traffic Control 400.000 86.000
HOUR 13.000 845.00
65.00000 99.000 6,435.00
1105 630-00004 Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
1110 630-00007 Traffic Control Inspection 220.000 111.000
DAY 18.000 180.00
10.00000 129.000 1,290.00
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1115 630-00012 Traffic Control Management 506.000 180.000
DAY 8.000 80.00
10.00000 188.000 1,880.00
1120  630-80001 Flashing Beacon (Portable) 10.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
1125 630-80335 Barricade (Type 3 M-A) (Temporary) 11.000 5.500
EACH 0.000 0.00
250.00000 5.500 1,375.00
1130 630-80341 Construction Traffic Sign (Panel Size A) 240.000 92.000
EACH 0.000 0.00
85.00000 92.000 7,820.00
1135 630-80342 Construction Traffic Sign (Panel Size B) 57.000 28.500
EACH 0.000 0.00
85.00000 28.500 2,422.50
1140 630-80343 Construction Traffic Sign (Panel Size C) 21.000 8.500
EACH 0.000 0.00
85.00000 8.500 722.50
1145 630-80344 Construction Traffic Sign (Special) 340.000 113.000
SF 0.000 0.00
16.00000 113.000 1,808.00
1150 630-80355 Portable Message Sign Panel 6.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
1155 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 6.000 3.000
Type
ype) EACH 0.000 0.00
1,600.00000 3.000 4,800.00
1160 630-80360 Drum Channelizing Device 304.000 152.000
EACH 0.000 0.00
12.00000 152.000 1,824.00
1165 630-80363 Drum Channelizing Device (With Light) (Flashing ) 25.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
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1170  630-80370 Concrete Barrier (Temporary) 7,440.000 3,094.000
LF 0.000 0.00
12.00000 3,094.000 37,128.00
1175 630-80380 Traffic Cone 200.000 100.000
EACH 0.000 0.00
15.00000 100.000 1,500.00
1180 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 45.000 2.500
(Temporary)
EACH 0.000 0.00
1,800.00000 2.500 4,500.00
1185 630-85041 Mobile Attenuator 506.000 55.000
DAY 2.000 100.00
50.00000 57.000 2,850.00
1190 630-86800 *Traffic Signal (Temporary) 1.000 0.250
LS 0.000 0.00
280,000.00000 0.250 70,000.00
1195 700-70010 F/A Minor Contract Revisions 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70016 F/A Fuel Cost Adjustment 10,000.000 -56,130.320
FA -12,941.960 -12,941.96
1.00000 -69,072.280 -69,072.28
1210 700-70018 F/A Roadway Smoothness Incentive 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70019 F/A Asphalt Cement Cost Adjustment 50,000.000 -92,794.920
FA 0.000 0.00
1.00000 -92,794.920 -92,794.92
1220 700-70021 F/A On-The-Job Trainee 30,000.000 6,783.000
HOUR 0.000 0.00
1.00000 6,783.000 6,783.00
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1225 700-70025 F/A Quality Incentive Payment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70031 F/A INTERIM SURFACE REPAIR 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70034 F/A Obtain Permits 62,500.000 6,365.470
FA 0.000 0.00
1.00000 6,365.470 6,365.47
1240 700-70035 F/A Uniformed Traffic Control (Officer Time 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 700-70036 Forced Accounts Provide Security Guard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 700-70080 F/A Furnish and Install Electrical Services 50,000.000 9,930.100
FA 0.000 0.00
1.00000 9,930.100 9,930.10
1255 700-70081 F/A Provide Dewatering 300,000.000 218,890.150
FA 0.000 0.00
1.00000 218,890.150 218,890.15
1260 700-70110 F/A Install /Repair Dewatering Pond Liner 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70130 F/A Repair Field Office 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 700-70190 F/A Electric Service 10,000.000 595.600
FA 66.860 66.86
1.00000 662.460 662.46
1275 700-70210 F/A Lights (Temporary Lighting) 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1280 700-70255 F/A Water Lines 50,000.000 37,193.810
FA 0.000 0.00
1.00000 37,193.810 37,193.81
1285 700-70310 F/A Landscaping Restoration 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70380 F/A Erosion Control 50,000.000 21,871.250
FA 0.000 0.00
1.00000 21,871.250 21,871.25
1295 700-70587 F/A Hazardous Waste Disposal Hazardous Waste Di sposal 75,000.000 7,049.380
FA 0.000 0.00
1.00000 7,049.380 7,049.38
1300 700-70589 F/A Environmental Health & Safety Management 200,000.000 43,904.700
FA 7,867.250 7,867.25
1.00000 51,771.950 51,771.95
1545  900-00010 Added Item (Hour)/ Additional Construction Surv eying 100.000 24.500
HOUR 2.500 250.00
100.00000 27.000 2,700.00
1550 202-00250 Rem Pavement Marking SMCO #3 3,000.000 2,636.000
SF 0.000 0.00
2.00000 2,636.000 5,272.00
1555 607-53172 Fence CL (72 In) SMCO #4 (with Barbed wire) 390.000 390.000
LF 0.000 0.00
15.80000 390.000 6,162.00
1560 900-00004 Added Item (Cubic Yard)/ SMCO #5, ABC(Class 6), ton to 35,735.000 18,527.000
cubic yard
CY 1,159.000 18,694.67
16.13000 19,686.000 317,535.18
1565  900-00006 Added Item (Dollar)/ Price Reduction - Erosion Control -1,750.000 -1,750.000
Violation
DOL 0.000 0.00
1.00000 -1,750.000 -1,750.00
1570 506-00209 Riprap (9 In) 500.000 222.000
CY 0.000 0.00
55.73000 222.000 12,372.06
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1575 900-00007 Added Item (Each)/ SMCO #8, Erosion Bale (Weed 210.000 210.000
Free)(Wetlands Protection)
EACH 0.000 0.00
17.00000 210.000 3,570.00
1580 420-00520 Geogrid Pvmt Reinf SiteManager CO #9 10,000.000 8,215.000
53 571.000 2,186.93
3.83000 8,786.000 33,650.38
1590 900-00024 Added Item (Ton)/ SMCO #11, Solid Waste Disposa I (Ton) 20,000.000 13,124.240
TON 0.000 0.00
39.25000 13,124.240 515,126.42
1595 900-00014 Added Item (Lump Sum)/ SMCO #12, Ramp 4 Shoring for 1.000 0.850
A6(East)
LS 0.000 0.00
37,400.00000 0.850 31,790.00
1600  900-00006 Added Item (Dollar)/ Price Reductions and Penal ties as -66,843.460 -66,843.460
allowed by Spec.
DOL -5,184.770 -5,184.77
1.00000 -72,028.230 -72,028.23
1605 203-00500 Rock Fill SMCO 14, Rockfill 361.000 195.000
cY 166.000 8,258.50
49.75000 361.000 17,959.75
1610 900-00007 Added Item (Each)/ Denver Type 14 Inlet (5'(10 ] 1.000 1.000
EACH 0.000 0.00
11,125.00000 1.000 11,125.00
1615 614-81120 Sig-Light Pole Steel (1-20 Ft) 1.000 0.000
EACH 1.000 14,896.00
14,896.00000 1.000 14,896.00
1620 614-81150 Sig-Light Pole Steel (1-50 Ft) 1.000 0.000
EACH 1.000 18,971.00
18,971.00000 1.000 18,971.00
1625 614-87495 Fiber Optic Cable (S Mode) (96 S) (Inst) Site M anager 1,250.000 0.000
Change Order 17
LF 0.000 0.00
3.03000 0.000 0.00
1630 900-00014 Added Item (Lump Sum)/ Splice Fiber Optic Cable (96 1.000 0.000
Strand) SMCO # 17
LS 0.000 0.00
4,801.25000 0.000 0.00
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1635 603-02305 38x24 In RCP (CIP) 54.000 54.000
LF 0.000 0.00
153.62000 54.000 8,295.48
1640 900-00004 Added Item (Cubic Yard)/ Import class 2 backfil 1,212.000 492.000
cY 720.000 7,329.60
10.18000 1,212.000 12,338.16
1645  900-00009 Added Item (Gallon)/ Haul and Disposal of Conta minated 1,024,700.000 619,700.000
Water
GAL 405,000.000 125,550.00
0.31000 1,024,700.000 317,657.00
1650 900-00014 Added Item (Lump Sum)/ Remove Portions of Under ground 1.000 1.000
Wall
LS 0.000 0.00
6,000.00000 1.000 6,000.00
1655 900-00012 Added Item (Foot)/ Guard Rail Type 7 (Style CE) (Xcel 50.000 50.000
Transformer)
LF 0.000 0.00
200.00000 50.000 10,000.00
1660 210-02030 Relay Pipe (30 In) Relay Pipe (30 Inch RCP) 339.000 0.000
LF 331.000 24,798.52
74.92000 331.000 24,798.52
CAT0200 CURRENT AMT $ 18,528,449.59 521,809.51 $ 7,555,980.41
CAT NOO0300 0300 F-16-XA (Santa Fe)
1305 202-00400 *Removal of Bridge 1.000 0.050
EACH 0.000 0.00
175,000.00000 0.050 8,750.00
1310 206-00000 Structure Excavation 1,039.000 1,039.000
CY 0.000 0.00
10.00000 1,039.000 10,390.00
1315 206-00100 Structure Backfill (Class 1) 826.000 799.000
CY 6.000 180.00
30.00000 805.000 24,150.00
1320 206-00200 Structure Backfill (Class 2) 263.000 0.000
CY 0.000 0.00
15.00000 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1325 206-00360 Mechanical Reinforcement of Soil 826.000 786.000
CY 0.000 0.00
13.00000 786.000 10,218.00
1330 206-01781 *Shoring (Area 1) 1.000 0.750
LS 0.000 0.00
23,000.00000 0.750 17,250.00
1335  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,162.000 0.000
TON 0.000 0.00
94.28000 0.000 0.00
1340 420-00102 Geotextile (Erosion Control) (Class 1) 5,228.000 4,099.000
SY 0.000 0.00
3.00000 4,099.000 12,297.00
1345 503-00036 *Drilled Caisson (36 Inch) 352.000 352.000
LF 0.000 0.00
290.00000 352.000 102,080.00
1350 503-00054 *Drilled Caisson (54 Inch) 356.000 356.000
LF 0.000 0.00
420.00000 356.000 149,520.00
1355 506-00218 Riprap (18 Inch) 4,941.000 26.000
CcY 0.000 0.00
62.00000 26.000 1,612.00
1360 509-08100 Provide Temporary Support (F-16-IK) 1.000 0.750
LS 0.000 0.00
5,500.00000 0.750 4,125.00
1365 509-08100 *Provide Temporary Support (F-16-XA) 1.000 0.750
LS 0.150 60,000.00
400,000.00000 0.900 360,000.00
1370 512-00103 Bearing Device (Type IlI) 8.000 8.000
EACH 0.000 0.00
4,800.00000 8.000 38,400.00
1370 MATERIAL ALLOWANCE BEARING DEVICE F-16-XA 0.000
EACH 0.000 0.00
3,510.64500 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1375 513-00600 Bridge Drain 6.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
1375 MATERIAL ALLOWANCE Bridge Drains 4.000
EACH 0.000 0.00
8,200.00000 4.000 32,800.00
1380 515-00120 *Waterproofing (Membrane) 7,171.000 0.000
SY 0.000 0.00
12.11000 0.000 0.00
1385 518-01006 Bridge Expansion Device (0-6 Inch) 149.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
1385 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE WITH 149.000
COVERPLAT
EACH 0.000 0.00
683.51700 149.000 101,844.03
1390 601-03040 Concrete Class D (Bridge) 2,574.000 2,469.310
cY 16.700 9,185.00
550.00000 2,486.010 1,367,305.50
1395 601-05050 Concrete Class S50 96.000 96.000
CcY 0.000 0.00
1,100.00000 96.000 105,600.00
1400 601-40302 *Structural Concrete Coating (Anti-Graffiti) 16,355.000 0.000
SF 0.000 0.00
1.20000 0.000 0.00
1405 601-40400 *Structural Concrete Stain 10,178.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1410  602-00020 *Reinforcing Steel (Epoxy Coated) 693,161.000 691,145.000
LB 2,016.000 1,713.60
0.85000 693,161.000 589,186.85
1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 0.000 0.00
0.58270 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)

1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 0.000 0.00
0.58270 0.000 0.00
1415 606-10705 *Bridge Rail Type 7 (Special) 44.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1420 606-11000 *Bridge Rail Type 10 1,732.000 520.000
LF 1,125.000 123,750.00
110.00000 1,645.000 180,950.00
1425 613-00100 *1 Inch Electrical Conduit 68.000 50.000
LF 0.000 0.00
10.50000 50.000 525.00
1430 613-00200 *2 Inch Electrical Conduit 5,465.000 5,310.000
LF 0.000 0.00
10.50000 5,310.000 55,755.00
1435 613-72150 Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
1435 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (150 2.000
WAT,
) EACH 0.000 0.00
1,475.33000 2.000 2,950.66
1440 618-00002 *Prestressing Steel Strand 16,201.000 16,201.000
MKFT 0.000 0.00
30.00000 16,201.000 486,030.00
1445 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 47,038.000 47,038.000
SF 0.000 0.00
9.00000 47,038.000 423,342.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00

5.51000 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1445 MATERIAL ALLOWANCE Prestressed Concrete Deck Pa nels 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 615.000
SF -615.000 -3,388.65
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 23,826.000
SF -23,826.000 -9,530.40
0.40000 0.000 0.00
1450 618-10372 *Precast Concrete U Girder (U72)(Curved) 3,389.000 3,388.980
LF 0.000 0.00
500.00000 3,388.980 1,694,490.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
357.13000 0.000 0.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
344.66000 0.000 0.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
344.66000 0.000 0.00
1665  700-70090 F/A Reset Reset Deck Panels, F-16-XA 61,707.870 61,707.870
FA 0.000 0.00
1.00000 61,707.870 61,707.87
CAT0300 CURRENT AMT $ 6,788,543.19 181,909.55 $ 5,875,278.91
CAT NOO0303 0303 Walls
1455  206-00000 Structure Excavation 7,131.000 5,305.000
cY 599.000 5,990.00
10.00000 5,904.000 59,040.00
1460 206-00100 Structure Backfill (Class 1) 5,336.000 2,740.000
CY 0.000 0.00
30.00000 2,740.000 82,200.00
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CAT NOO0303 0303 Walls
1465 206-00200 Structure Backfill (Class 2) 567.000 304.000
CcY 0.000 0.00
15.00000 304.000 4,560.00
1470  206-00360 Mechanical Reinforcement of Soil 1,313.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1475 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
1480 502-11274 *Steel Piling (HP 12x74) 7,355.000 7,355.000
LF 0.000 0.00
45.00000 7,355.000 330,975.00
1480 MATERIAL ALLOWANCE HP 12 x 74 0.000
LF 0.000 0.00
31.96800 0.000 0.00
1480 MATERIAL ALLOWANCE HP 12x74 0.000
LF 0.000 0.00
31.96800 0.000 0.00
1485 504-04420 Precast Panel Facing 3,380.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 638.000
SF 0.000 0.00
7.25500 638.000 4,628.69
1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 1,864.548
SF 0.000 0.00
7.25555 1,864.548 13,528.32
1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 395.699
SF 0.000 0.00
7.25549 395.699 2,870.99
1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 2,885.998
SF 0.000 0.00
3.67957 2,885.998 10,619.23
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CAT NOO0303 0303 Walls

1485 MATERIAL ALLOWANCE MSE WALL STRAPS 2,764.039
SF 0.000 0.00
7.25549 2,764.039 20,054.46
1490 601-03050 Concrete Class D (Wall) 2,100.000 1,874.585
CY 0.700 297.50
425.00000 1,875.285 796,996.13
1495  601-40302 *Structural Concrete Coating (Anti-Graffiti) 19,384.000 0.000
SF 0.000 0.00
1.20000 0.000 0.00
1500 601-40400 *Structural Concrete Stain 2,155.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1505 602-00000 *Reinforcing Steel 178,430.000 174,828.000
LB 0.000 0.00
0.70000 174,828.000 122,379.60
1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00
1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00
1505 MATERIAL ALLOWANCE WALL A1 WEST 0.000
LB 0.000 0.00
0.46740 0.000 0.00
1505 MATERIAL ALLOWANCE WALL A6 FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00
1505 MATERIAL ALLOWANCE WALL A6 EAST AND WEST 0.000
LB 0.000 0.00
0.46740 0.000 0.00
1510  602-00020 *Reinforcing Steel (Epoxy Coated) 35,490.000 5,683.000
LB 39.000 33.15

0.85000 5,722.000 4,863.70
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 0303 Walls
1510 MATERIAL ALLOWANCE WALL A1 WALL A1 WEST 0.000
LB 0.000 0.00
0.58270 0.000 0.00
1510 MATERIAL ALLOWANCE WALL A6 0.000
LB 0.000 0.00
0.56230 0.000 0.00
1515 605-83002 Geocomposite Drain with Pipe 466.000 454.000
SY 0.000 0.00
15.00000 454.000 6,810.00
1520 606-10705 *Bridge Rail Type 7 (Special) 590.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1525 613-00200 *2 Inch Electrical Conduit 1,788.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
1585 900-00012 Added Item (Foot)/ SMCO #10. Steel Piling Cuto ffs (HP 682.000 682.000
12x74)
LF 0.000 0.00
36.00000 682.000 24,552.00
CAT0303 CURRENT AMT $  1,877,441.30 6,320.65 $ 1,484,078.12
CAT NOO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1530 620-00005 Field Office (Special) 1.000 0.500
EACH 0.000 0.00
55,000.00000 0.500 27,500.00
1535 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
1540 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
CAT 0400 CURRENT AMT $ 70,500.00 $ 0.00 $ 43,000.00

PROJECT TOTAL CURRENT AMT $ 27,264,934.08

710,039.71  $14,958,337.44



